
Project #: 74.9 Santa Margarita River Bridge & Double Track Date: 10/14/08

PROJECT STATUS

Check the appropriate box:
Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended
Please describe below reason Project has been suspended.

Project work is complete
CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1

Aug-02 Oct-05
2

Jul-06 Sep-08
3

4
Nov-08 Mar-11

4

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

PROJECT SCOPE

Environmental 

Plans, Specifications 
& Estimates

Right of Way 
Acquisition
Construction

Procurement

Go to the TCRP website at:  http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

PROJECT SCHEDULE

The information provided matches that provided to Division of Rail in July 2008, when the project's allocations were finally cleared by both CTC and DOF.

October 2008 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) by 
Phase

Expenditures as 
of    September 

2008

Remainder of 
FY             2008-

09
FY           

2009-10
FY            2010-

11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY           

2015-16
FY           2016-

17
Beyond       

FY 2016-17 Total
1

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
2

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
3

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
4

23,007$              -$                     508$                10,660$           9,930$             1,909$           -$               -$               -$                 -$                -$               -$                 23,007$           
4

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
23,007$              -$                     508$                10,660$           9,930$             1,909$           -$               -$               -$                 -$                -$               -$                 23,007$           

APPROVED LONP(S)

Phase Scope

Approved LONP 
Amount by 

Phase

Expenditures 
Made by Local 
Agency as of 

September 2008

Remainder of 
FY             2008-

09
FY           

2009-10
FY            2010-

11
FY          

2011-12
FY          

2012-13
FY          

2013-14
FY           

2014-15
FY           

2015-16
FY           2016-

17
Beyond       

FY 2016-17 Total
1

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
Estimated 

(month/year) When 
2

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
3

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
4

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 
-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               -$                 -$                 

FUTURE  ALLOCATIONS

Phase Scope

Allocation(s) Not
Yet Approved by

Phase
FY             

2009-10
FY           

2010-11
FY             2011-

12
FY            2012-

13
FY          

2013-14
FY          

2014-15
FY          

2015-16
FY           

2016-17
Beyond      

FY 2016-17 Total
1

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               
2

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               
3

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               
4

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               
4

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

-$                    -$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

FY             
2009-10

FY           
2010-11

FY             2011-
12

FY            2012-
13

FY          
2013-14

FY          
2014-15

FY          
2015-16

FY           
2016-17

Beyond      
FY 2016-17 Total

-$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

-$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

-$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

-$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

-$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

-$                     -$                 -$                 -$                 -$               -$               -$               -$                 -$                -$               

Indicate amount in $1,000s
PROJECT CASHFLOW

Right of Way 
Acquisition

Construction

Resulting Cashflow for Phase 2

Plans, Specifications
& Estimates

Estimated Remaining Cashflow Need

Plans, Specifications
& Estimates

Right of Way 
Acquisition
Construction/ 
Procurement

Construction

Procurement

Environmental 

Projected Cashflow by Fiscal Year for Future Allocations Listed Above

Resulting Cashflow for Phase 1

Projected Schedule of Future Allocation Proportions by Fiscal Year

Procurement

Environmental 

Plans, Specifications
& Estimates

Right of Way 
Acquisition

Estimated LONP Expenditure by Fiscal Year

Environmental 

Resulting Cashflow for Phase 3

Resulting Cashflow for Phase 4

Resulting Cashflow for Phase 4



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed -$                 -$                 -$                 23,007$         23,007$         
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 16,206$         16,206$         
Proposed -$                 -$                 -$                 -$               -$               
Committed 500$                2,987$             -$                 -$               3,487$           
Proposed -$                 -$                 -$                 -$               -$               

Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed -$                 -$                 -$                 -$               -$               
Proposed -$                 -$                 -$                 -$               -$               
Committed 500$                2,987$             -$                 39,213$         42,700$         
Proposed -$                 -$                 -$                 -$               -$               

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

PROJECT FUNDING PLAN
Indicate amount in $1,000s

Prop 1B
Intercity Rail
STIP IIP State

TCRP State

State

The last approved spending plan was modified by DOR and approved by the CTC through an allocation of Prop 1B Intercity Rail funds, instead of STIP IIP funds, for the construction phase of 
this project.

Totals




